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1. Mutual Aid Agreement (MOU) with DEP and FWC 
on Marine Debris Removal

• Covers unincorporated Monroe– canal waters
• Cities to do a separate MOU
• State leads the effort, coordination with County
• State PAYS the costs – potential reimbursement 

from FEMA
• County provides prioritization list
• FEMA only reimburse for removal / disposal of 

debris for navigation
• 2 feet below the low-tide draft of largest vessel
• FEMA agreed to accept the average of the 5 

deepest draft vessels in County
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2. MARINE AND VESSEL DEBRIS REMOVAL SITES
Unincorporated Monroe County Cont.
 EPA (canals) and USCG (nearshore waters) working together to 

remove vessels within canals and nearshore waters:
 FWC and EPA worked together to complete a survey of 

vessels prior to starting the mission 

 EPA plans to be completed with all vessel removal in canals 
by December 15, 2017. This removal includes leaking 
hazardous waste along with vessels impeding navigation. 

 EPA has been removing the vessels from the canals and 
placing them on barges and then bringing them to either 
Stock Island or 15th Street Marina in Marathon for staging at 
the Marathon golf course.

 These numbers are based on identified vessels based on 
aerial inspection and therefore the total # of vessels 
removed / remaining could be less if upon visual inspection 
it was not part of the mission. 

Agency Vessel Removed Vessel Remaining

USCG 1549 249

EPA 509 17



3. DRC OPERATIONAL PLAN UPDATE
Unincorporated Monroe County
 DRC working with FDEP, FWC, and Monroe 

County to finalize debris removal plan to include:
 Response Time
 Project Mobilization Team
Operations Manager
Measurement
 Compliance Measures
QA / Monitoring
Assessment  / Mapping Locations of Debris



4. PRIORITIZATION OF WATERWAYS 
Unincorporated Monroe County

Monroe County working on 
priority list of waterways 
using the following data:
NOAA ERMA
Site inspections
CMMP database
Homeowner outreach



5. EPA EMERGENCY FUNDING
Unincorporated Monroe County

EPA requested $5 Million to 
support recovery related 
activities such as marine debris 
removal in the Florida Keys

Status of funding request?
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Canal 290 – Air Curtain

$100,000 damage replacement assessment

Canal 287 – Air Curtain

$112,000 damage replacement assessment

Canal Restoration Projects  
Post Hurricane Irma Update

Canal 266 – Air Curtain

$104,000 damage replacement 
assessment

Canal 75 –Backfilling to begin soon. 
Vendor Adventure Environmental  

removing storm debris at no charge.
Canal 83 –Backfilling completed in 

July. Some storm debris.



The End
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